

Tahoe Cross County Lodge Replacement and Expansion Project	Schedule (Estimated)
CEQA Environmental Document Development	August 2018 - current
TCPUD Public Board Meeting – Discussion of possible operating scenarios	March 15, 2019
Public Draft EIR released for public review/comment	May 20, 2019
Draft EIR 45-day public review period ends	July 3, 2019
TCPUD distributes Final EIR	September 18, 2019
Public Hearings/Approval Meetings	October 2019



Note: Additional public meetings to be scheduled as necessary